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ESTIMATE RUN 05/11/2007

ESTIMATE SUMMARY 06:09:42

CONTID: C15326         ESTIMATE NO: 0002 PROG 2005

PCN: 15326-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 & St. Vrain Bridge PERCENT TIME:

PROJECT NO: STA 0661-009                  

SH 66 & St. Vrain Bridge

NAME OF ROAD: 066B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING 05/11/2007 DATE TIME STARTED 03/05/2007

418 N. 9TH AVENUE DATE LET 02/01/2007 DATE WORK BEGAN

 DATE AWARDED 02/16/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED

GREELEY CO 80631     970/351-0192 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 340,650.02 PARTICIPATING $ $ 170,793.92

AWARD PROJECT AMT: 280,947.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -855.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

TIME ALLOW:

ORIG TIME ALLOW:

44 WORK DAYS

WORK DAYS40

87.41%

42,889.10

170,793.92

170,793.92

169,938.71

$

$

$

$

297,760.92

0.00

297,760.92

0.00

297,760.92

-4,214.22

0.00

293,546.70

0.00

AMOUNT DUE 293,546.70 169,938.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 169,938.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5
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PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 12.000 11.000

EACH 1.000 800.00

800.00000 12.000 9,600.00

202-00010  
 

0007 REMOVAL OF PIPE MCR #1 1.000 0.000

EACH 1.000 1,464.00

1,464.00000 1.000 1,464.00

202-00033  
 

0010 REMOVAL OF FENCE 1,078.000 535.000

LF  543.000 407.25

0.75000 1,078.000 808.50

202-01000  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,564.000 0.000

CY  2,564.000 25,640.00

10.00000 2,564.000 25,640.00

203-00060  
 

0020 BLADING 1.000 0.000

HOUR 1.000 125.00

125.00000 1.000 125.00

203-01500  
 

0025 DOZING 26.000 0.000

HOUR 26.000 3,250.00

125.00000 26.000 3,250.00

203-01550  
 

0030 FILTER MATERIAL (CLASS A) 297.000 82.000

CY  215.000 6,450.00

30.00000 297.000 8,910.00

206-00510  
 

0035 WETLAND TOPSOIL 145.000 0.000

CY  145.000 1,450.00

10.00000 145.000 1,450.00

207-00305  
 

0040 STOCKPILE WETLAND TOPSOIL 145.000 145.000

CY  0.000 0.00

5.00000 145.000 725.00

207-00310  
 

0045 *EROSION LOG (12 INCH) 765.000 759.000

LF  6.000 30.00

5.00000 765.000 3,825.00

208-00002  
 

0050 *EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00003  
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PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SILT FENCE 365.000 365.000

LF  0.000 0.00

1.10000 365.000 401.50

208-00020  
 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

975.00000 1.000 975.00

208-00070  
 

0065 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 2,000.00

2,000.00000 1.000 2,000.00

208-00100  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.500 250.00

500.00000 1.000 500.00

208-00200  
 

0075 *RESET FENCE (SPECIAL) 73.000 0.000

LF  73.000 803.00

11.00000 73.000 803.00

210-01000  
 

0077 RESET END SECTION MCR #2 1.000 0.000

EACH 1.000 1,825.00

1,825.00000 1.000 1,825.00

210-00015  
 

0080 *SEEDING (NATIVE) 1.500 0.000

ACRE 1.500 825.00

550.00000 1.500 825.00

212-00006  
 

0085 *SOIL CONDITIONING 1.500 0.000

ACRE 1.500 4,176.00

2,784.00000 1.500 4,176.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 2.000 1,342.00

671.00000 2.000 1,342.00

213-00002  
 

0095 *MULCH TACKIFIER 400.000 0.000

LB  400.000 800.00

2.00000 400.000 800.00

213-00061  
 

0100 *LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

214-00000  
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PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *DECIDUOUS TREE (8 FOOT) 10.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

214-00280  
 

0110 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 0.000

EACH 20.000 540.00

27.00000 20.000 540.00

214-00350  
 

0115 *BRUSH LAYER CUTTING 882.000 0.000

EACH 882.000 2,646.00

3.00000 882.000 2,646.00

214-01010  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 520.000 0.000

SY  520.000 1,040.00

2.00000 520.000 1,040.00

216-00041  
 

0125 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

154.00000 0.000 0.00

217-00020  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 93.000 0.000

CY  93.000 3,162.00

34.00000 93.000 3,162.00

304-06007  
 

0135 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00100  
 

0140 GEOTEXTILE (DRAINAGE) (CLASS B) 2,020.000 559.000

SY  1,461.000 1,461.00

1.00000 2,020.000 2,020.00

420-00111  
 

0145 RIPRAP (12 INCH) 1,473.000 332.000

CY  1,141.000 57,050.00

50.00000 1,473.000 73,650.00

506-00212  
 

0150 RIPRAP (18 INCH) 36.000 36.000

CY  0.000 0.00

55.00000 36.000 1,980.00

506-00218  
 

0153 CONCRETE CLASS B (MISCELLANEOUS) MCR #3 2.000 0.000

CY  2.000 1,600.00

800.00000 2.000 1,600.00

601-01025  
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PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 60 INCH REINFORCED CONCRETE PIPE 152.000 120.000

LF  32.000 7,040.00

220.00000 152.000 33,440.00

603-01600  
 

0160 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

603-05060  
 

0165 *END POST 5.000 0.000

EACH 5.000 770.00

154.00000 5.000 770.00

607-00005  
 

0170 *CORNER AND LINE BRACE POST 3.000 0.000

EACH 3.000 561.00

187.00000 3.000 561.00

607-00010  
 

0175 *FENCE COMBINATION WIRE WITH METAL POSTS 1,016.000 483.000

LF  533.000 2,132.00

4.00000 1,016.000 4,064.00

607-11200  
 

0180 *FENCE (PLASTIC) 1,039.000 1,039.000

LF  0.000 0.00

3.50000 1,039.000 3,636.50

607-11525  
 

0185 *20 FOOT GATE 1.000 0.000

EACH 1.000 412.00

412.00000 1.000 412.00

607-60120  
 

0190 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

617-03000  
 

0191 ADDED ITEM (LUMP SUM)/ DETOUR PIPE (SPECIAL) - MCR #4 1.000 0.000

L S 1.000 6,858.00

6,858.00000 1.000 6,858.00

900-00014  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,113.75

4,455.00000 1.000 4,455.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.600

L S 0.400 10,000.00

25,000.00000 1.000 25,000.00

626-00000  
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PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *FLAGGING 323.000 129.000

HOUR 194.000 5,626.00

29.00000 323.000 9,367.00

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 29.000 7.000

DAY 22.000 2,904.00

132.00000 29.000 3,828.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 33.000 14.000

DAY 19.000 8,360.00

440.00000 33.000 14,520.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000

EACH 2.400 184.80

77.00000 5.400 415.80

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 16.500

EACH 13.200 1,452.00

110.00000 29.700 3,267.00

630-80342  
 

0230 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,520.00

4,400.00000 1.800 7,920.00

630-80355  
 

0235 *DRUM CHANNELIZING DEVICE 8.000 4.000

EACH 3.200 105.60

33.00000 7.200 237.60

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000

EACH 0.800 44.00

55.00000 1.800 99.00

630-80363  
 

0245 *TRAFFIC CONE 25.000 12.500

EACH 10.000 90.00

9.00000 22.500 202.50

630-80380  
 

0250 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 



CONTID: C15326         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15326-BID    ESTIMATE RUN 05/11/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0002 06:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A FUEL COST ADJUSTMENT 484.520 0.000

F A 484.520 484.52

1.00000 484.520 484.52

700-70016  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $170,793.92 294,620.92CURRENT AMT 337,510.02 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

620-00001  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

440.00000 1.000 440.00

620-00020  
 

0290 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 3,140.00CURRENT AMT 3,140.00 $$

PROJECT TOTAL 170,793.92 $ 297,760.92CURRENT AMT 340,650.02 $$


